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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-36-24.4/29. 4 I'N LASSEN COUNTY | N SUSANVI LLE FROM BALDW N CONTRACTI NG COMPANY W NG KATHRYN $2,931,213 12/12/06 0%
02- 3C2004 QUARRY STREET TO ROUTE 395 1764 SKYWAY 28482 HI GHWAY 44, $0 01/03/07 0%
RESURFACE ASPHALT CONCRETE SUl TE #1 $0 03/23/07 0
CHI CO CA 95928
(530) 891- 6555 (530) 474-4424 SUSPENDED
HML WPCP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDOZA, SERG O $855,878 06/01/05  100%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $797, 254 06/ 09/ 05 94%
SEAL COAT REDDI NG, CA 96003 $0 08/11/07 0
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HML WPCP
02-LAS-139-.6/40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI, JEROMVE $1,532,746 05/12/06 63%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P.O BOX 270430 $1,011, 761 05/ 25/ 06 66%
CHI P SEAL $0 07/01/07 °
YREKA CA 96097 (530) 225-3419
(530) 842- 7283 SUSPENDED
HML WPCP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549,149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 887,113 04/ 22/ 03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/20/09 0
--0) OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386-5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-30. 7/56. 7 I'N LASSEN COUNTY AT AND NEAR M LFORD SI ERRA NEVADA CONSTRUCTI ON GREENE, DAVID $30, 048,014 01/23/07 3%
02- 381604 FROM 1.5 KM NORTH OF GARNI ER ROAD TOP O BOX 50760 P.O BOX 270430 $344, 979 02/ 14/ 07 1%
ACST- P395- (215) E 0.6 KM NORTH OF SUNNYSI DE ROAD $344, 979 05/27/08 0
P3-95 2-(5E) SHOULDER W DENI NG AND RUMBLE STRI P SPARKS NV 89435 (530) 257-8120
--() (775) 355- 0420
HB1 SWPPP
02-LAS-395-131. 0/ 133 I'N LASSEN COUNTY NEAR MADELI NE FROM JURI N CONSTRUCTI ON I NC HART, JOAN $2,441,112 01/29/07 0%
02- 1C2304 2.9 KM NORTH TO 6.1 KM NORTH OF ASH P O BOX 1434 4300 CATERPI LLAR ROAD $78, 700 02/ 21/ 07 3%
ACST- P395- (216) E VALLEY ROAD $78,700 07/ 20/ 07 0
P3-95 2-(7E) ROADVAY REALI GNVENT W LLOW CREEK CA 95573 (530) 225-2035
--0) (530) 629- 4534 SUSPENDED

HB1 SWPPP
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REDDI NG CA 96049
(530) 241- 5105
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- MOD- 299-46.5/51. 7 I' N MODOC COUNTY NEAR ALTURAS FROM 0. 3 EAGLE PEAK ROCK AND PAVI NG | NCTUHOLSKI, JEROVE $886, 071 09/ 25/ 06 0%
02-3C4204 KM EAST OF COUNTY ROAD 58 TO 0.7 KM P O BOX 879 4300 CATERPI LLAR ROAD $0 10/ 06/ 06 0%
EAST OF CEDAR PASS $0 11/20/06 0
ASPHALT CONCRETE OVERLAY ALTURAS CA 96101 (530) 225-3419
(530) 233- 4568 SUSPENDED
WPCP
02- MOD- 395-11. 0/ 23. 8 I'N MODOC COUNTY I N AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 900,859 11/01/05 7%
02- 36034 AT 0.4 KM VWEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $9, 564, 142 11/10/05 96%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $39, 675 07/ 16/ 07 0
STP3-95 2-(2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225- 3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568 SUSPENDED
SWPPP
02-PLU-70-34.2/34.3 I'N PLUVAS COUNTY NEAR KEDDI E AT 0.5 BLAI SDELL CONSTRUCTI ON | NC COLLINS, RON $158,802 11/22/06 33%
02-2C7204 KM EAST OF QUARRY ROAD P O BOX 493459 1888 EAST MAIN ST $51,288 12/12/06 33%
CORRECT EROSI ON UNDER GUARD RAI L $0 04/ 06/ 07 °
REDDI NG CA 96049 (530) 283-2451 04/ 20/ 07
(530) 245- 0132 COVPLETED
HB1 WPCP
02-PLU-70-49.2/0 I'N PLUVAS COUNTY NEAR QUINCY AT THE K M F CONSTRUCTI ON COLLINS, RONALD $1, 651,322 09/ 19/ 06 23%
02- 374604 MASSACK SAFETY ROADSI DE REST AREA P O BOX 5486 1555 EAST MAI N STREET $889, 198 09/ 27/ 06 53
REHABI LI TATE ROADSI DE REST AREA $221, 796 10/ 04/ 07 0
SHASTA LAKE CA 96089 (530) 283-2451
(530) 275- 1685
HA26 WPCP
02- SHA-5-15. 4/ 16. 2 I'N SHASTA COUNTY | N REDDI NG FROM BLAI SDELL CONSTRUCTI ON | NC RI NARD, WAYNE $558,511 12/13/06 0%
02-2C3704 ROUTE 5 AND 44 SEPARATION TO HILLTOPP O BOX 49345 4300 CATERPI LLAR ROAD $0 01/03/07 0%
DRI VE OVERCROSSI NG $0 03/16/07 0
REPLACE BRI DGE APPROACH RAI LI NG REDDI NG CA 96049 (530) 229-0531
(530) 245- 0132
HA28 WPCP
02- SHA-5-16.2/17.3 I'N SHASTA COUNTY | N REDDI NG FROM 0.3 TULLIS I NC RI NARD, WAYNE $1, 256, 753 02/ 05/ 07 8%
02-0C6804 KM NORTH OF HI LLTOP DRI VE P O BOX 493416 4300 CATERPI LLAR ROAD $137,372 02/ 23/07 11%
ACI M- 005 -(331)E OVERCROSSI NG TO 0.2 KM SOUTH OF $137,372 07/10/ 07 °
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02- SHA- 5- 28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $20, 891,721 07/11/06 34%
02- 3C1414 CI TY FROM 0.6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $7, 459,122 07/ 18/ 06 36%
OVERCROSSI NG TO 0.5 KM SQUTH CF $533,117 07/08/08 0
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02- SHA- 5-58. 0/ 67 I'N SHASTA AND SI SKI YOU COUNTI ES I N J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $17, 838,555 06/ 20/ 06 47%
02- 387304 AND NEAR DUNSMJI R FROM 0.9 KM NORTH P O BOX 494519 1745 S. MAI N STREET $3,101,716 06/ 30/ 06 1794
ACl M 005 -(325)7 OF SI M5 ROAD UNDERCRGSSI NG TO $161, 069 08/ 14/ 07 0
AClI M- 005 -(325)E SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519 (530) 841-0695
--0) RESURFACE ASPHALT CONCRETE (530) 246- 4292 SUSPENDED
HA22 WPCP
02-SHA-44-7.0/0 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOOD, JAMES $191, 775 03/29/06 0%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $187,103 04/ 18/ 06 0%
PLANTI NG AND | RRI GATI ON $0 04/11/07 °
POLLOCK PINES CA 95726 (530) 225-3160 04/ 12/ 07
(916) 641- 7223 PLANT EST
HB32 WPCP SATI S
02- SHA- 44-16. 2/ 18.9 I'N SHASTA COUNTY NEAR M LLVILLE FROMTULLIS I NC WOOD, JAMES $6, 620, 753 12/ 06/ 06 0%
02- 383004 2.8 KM EAST OF BEAR CREEK BRIDGE TO P O BOX 493416 4300 CATERPI LLAR ROAD $47,074 01/03/07 1%
ACST- P044- (043) E 0.2 KM VEST OF DERSCH ROAD $21,399 06/ 19/07 °
PO- 44 0-(3E) W DEN SHOULDERS AND UPGRADE CURVES  REDDI NG CA 96049 (530) 225-3160
--0) (530) 241- 5105 SUSPENDED
HB1 SWPPP
02- SHA- 44-27.9/0 I'N SHASTA COUNTY I N SH NGLETOMNN AT WEST CONSTRUCTI ON W NG, KATHRYN $96, 420 11/22/06 0%
02- 1C6404 W LSON H LL ROAD P O BOX 494455 4300 CATERPI LLAR RD $0 12/08/06 0%
CLOSED CI RCU T TELEVI SI ON SYSTEM $0 01/24/07 0
REDDI NG CA 96049 (530) 225-3212
(530) 243- 0402 SUSPENDED
HB4N WPCP
02- SHA-44-49.3/0 I'N SHASTA COUNTY NEAR VI OLA AT ROUTE CONVERSE CONSTRUCTI ON | NC W NG, KATHRYN $72,154 02/ 27/ 07 0%
02-1C6004 89 P O BOX 494776 28482 HWY 44, SU TE $0 03/13/07 0%
I NSTALL CLOSED ClI RCUI T TELEVI SI ON #1 $0 0

HB4N WPCP

REDDI NG CA 96049
(530) 223- 4290

(530) 474- 4424
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA- 44-51. 2/51.8 I'N SHASTA COUNTY ABOUT 13 KM EAST OF JURI N CONSTRUCTI ON | NC W NG KATHRYN $142, 456 10/ 02/ 06 0%
02-1C9904 VIOLA FROM 0.1 KM TO 1.1 KM EAST OF P O BOX 1434 4300 CATERPI LLAR ROAD $4,000 10/19/06 30
BRI DGE CREEK ROAD $4,000 06/ 04/ 07 0
W DEN SHOULDER AT ESKI MO HI LL W LLOW CREEK CA 95573 (530) 225-3212
(530) 629- 4534 SUSPENDED
HB4N WPCP
02- SHA-44-62.7/0 I'N SHASTA COUNTY AT COLD STATI ON AT TULLI'S I NC W NG KATHRYN $272,146 10/ 04/ 06 33%
02- 200004 ROUTE 89 P O BOX 493416 4300 CATERPI LLAR ROAD $240, 110 10/11/06 87%
EXTEND RI GHT TURN LANE AND LI GHTI NG $240, 110 05/18/07 0
REDDI NG CA 96049 (530) 225-3212
(530) 241- 5105
HB4N WPCP
02- SHA- 89- 29. 4/ 43. 3 I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 986, 250 07/27/05 41%
02- 310404 BARTLE FROM LAKE BRI TTON BRI DCE TO P O BOX 491660 4300 CATERPI LLAR ROAD $9, 058, 006 08/10/05 43%
ACNH- PO89- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $65, 837 12/01/08 °
--0) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810 SUSPENDED
HA22 SWPPP
02- SHA-299-50. 7/51. 9 I'N SHASTA COUNTY NEAR ROUND MOUNTAI N STEVE MANNI NG CONSTRUCTI ON MENDCOZA, SERAQ O $5, 869,692 11/01/06 0%
02- 3705U4 FROM 2.8 KM WEST TO 0.9 KM WEST OF P O BOX 491660 4300 CATERPI LLAR RQAD $243,527 11/21/06 4%
ACST- P299- (151) E BUZZARD ROOST ROAD $236, 217 10/ 13/ 07 0
P2-99 1-(1E) REALI GN HI GHWAY REDDI NG CA 96049 (530) 225-3193
-0 (530) 222- 0810 SUSPENDED
HB1 SWPPP
02- SHA-299- 60. 0/ 67. 7 I'N SHASTA COUNTY AT VARI QUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDCQZA, SERAQ O $929, 275 02/ 24/ 06 100%
02- 1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $794,859 03/09/06 93%
ROUTE 89 $1,800 08/02/07 0
WARRANTY SLURRY SEAL AND DI GOUTS VEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HMVL WPCP
02- SHA-299-68. 2/ 0 I'N SHASTA COUNTY NEAR BURNEY AT NORTHERN | NDUSTRI AL ELECTRI C ALEXANDER, NATHAN $399, 456 10/ 26/ 06 83%
02-1C6104 HATCHET MOUNTAI N SUMM T 2435 RADI O LANE 4300 CATERPI LLAR RD $378,619 11/29/06 949%
CLOSED CI RCUI T TELEVI SI ON SYSTEM $149, 375 05/01/07 0
REDDI NG CA 960013810 (530) 225-2922

(530) 246- 2366
HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA-5713-70 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC SMOLENSKI, JI'M $2,131,725 02/08/06 61%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 1745 S. MAIN STREET $1, 490, 164 02/ 21/ 06 20%
FACI LI TY $68,216 09/ 06/ 07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 841-0695
(530) 223- 5937 SUSPENDED
HA12 SWPPP
02-SHA-5716-/0 I'N SHASTA COUNTY NEAR OLD STATION AT DONALD F GALLINO I'NC BRACE, CHRIS $3,372,728 01/19/06 93%
02- 3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $3, 345,662 01/25/06 98%
CONSTRUCT BUI LDI NG $25,728 05/17/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SHA-5734-70 I'N SHASTA COUNTY | N REDDI NG AT DONALD F. GALLINO, INC. STEVE ELKI NS $3,552,966 09/15/06 2%
02-3621U4 REDDI NG MAI NTENANCE STATI ON P.O BOX 496073 $610, 710 09/ 21/ 06 17%
EXPAND EXI STI NG MAI NTENANCE STATI ON $204, 175 12/ 01/ 07 °
(530) 218-1744
(530) 246- 7671 SUSPENDED
HA12 SWPPP
02-SI'S-96-20.0/20. 1 I'N SI'SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI 2806 TARMAC RQAD $0  11/21/97 0%
CREEK BRI DGE $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02-SI'S-96-65. 2/65. 6 I'N SI'SKI' YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG I NC HINTON, JOAN $1, 644,085 02/28/06 89%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $1,377,979 03/ 08/ 06 88%
ACST- P096- (046) E ONEl L CREEK $0 03/01/07 0
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
-0 (530) 244- 8464
HA42 SWPPP
02-SIS-161-18.7/19.3 I'N SI'SKI YOU COUNTY NEAR HATFIELD AT  SHASTA CONSTRUCTORS I NC DARNALL, MARK $5,874,296 08/10/06 43%
02-311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $2, 502,347 08/ 23/ 06 43%
ACST- P161- (002) E REPLACE BRI DGE LANE $358, 224 01/31/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002-() (530) 365- 3930 (530) 628-5681

HA21 SWPPP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- TEH 5- 22. 1/ 27 I'N TEHAMA COUNTY I N AND NEAR RED PROFESSI ONAL CONSTRUCTI ON ROGERS, JIM $458,430 10/ 27/ 06 0%
02- 3C4304 BLUFF FROM BRANCH COYOTE CREEK BRI DGE 164 BELLE AVENUE 3881 BENATAR WAY, $0 11/14/06 0%
TO SACRAMENTO RI VER BRI DGE SU TE C $0 02/28/07 0
PORTLAND CEMENT CONCRETE SLABS PLEASANT HI LL CA 94523
(925) 945- 1052 (530) 895-5245 SUSPENDED
HML WPCP
02- TEH-5-24. 4/ 24.9 I'N TEHAMA COUNTY | N RED BLUFF FROM RON HALE CONSTRUCTI ON | NC ROGERS, JIM $222,497 02/21/07 0%
02- 3C2604 0.5 M LE SOUTH TO DI AMOND AVENUE P O BOX 795 3881 BENATAR, SU TE C $0 03/06/07 0%
OVERCROSSI NG AND FROM 0.6 M LE SOUTH $0 04/17/07 0
TO ROUTE 5 AND 36 SEPARAT SHASTA LAKE CA 96019 (530) 342-5748
W DEN SHOULDERS (530) 275- 7844 SUSPENDED
HB1 WPCP
02- TEH 36- 11. 4/11.8 I'N TEHAMA COUNTY NEAR PLATI NA FROM STI MPEL W EBELHAUS ASSCCI ATES BLI NE, JEFF $1,182,182 02/23/07 0%
02-0C4104 1.7 KM TO 2.3 KM EAST OF DRY CREEK P O BOX 492335 122 BELLE M LL ROAD $0 03/16/07 0%
ACST- P036- (081) E BRI DGE $0 06/ 04/ 07 0
PO- 36 0-(1E) CURVE | MPROVEMENT REDDI NG CA 960492335 (530) 527-8418
-0 (530) 223- 6605 SUSPENDED
HB1 WPCP
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $3, 023,763 10/ 24/ 05 55%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR RQAD $2,936,536 11/04/05 95%
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $0 08/07/07 °
P P0-36 0- (OE) DECK REPLACENMENT MARTI NEZ CA 94553 (530) 218-2266
-0 (925) 372- 8000 SUSPENDED
HA21 SWPPP
02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0.6 KM NORTH OF SHASTA CONSTRUCTORS | NC GRANADGS, ANTHONY $5, 041,268 02/ 16/ 06 72%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOQUTH OF P O BOX 491539 122 BELLE M LL ROAD $4,123,055 03/07/06 799%
CHAMPLI N SLOUGH BRI DGE $471,779 08/ 20/ 07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8417
(530) 365- 3930
HA21 SWPPP
02-TRI-3-43.9/53.7 I'N TRINITY COUNTY AT STUART FORK MERCER FRASER COWPANY DARNALL, MARK $3, 855,740 11/07/06 8%
02- 378004 BRI DGE AND AT THE EAST FORK STUART P O BOX 1006 115 HW 139, STE#16 $403,577 12/11/06 10%
ACST- P003- (029) E FORK BRI DGE $403,577 01/18/08 0

PO- 03 0- (9E)

--()
HA21 WPCP

REPLACE BRI DGE AND UPGRADE RAI L

EUREKA CA 955021006
(707) 443- 6371

(530) 628-5681
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02- TRI - 36- 23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/25/05 100%
02-1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $527,544 06/ 06/ 05 100%
VARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/10/ 06 0
REDDI NG CA 96001 (530) 527-8418 03/ 28/ 07
(530) 246- 4388 COVPLETED
HML WPCP
02-VAR--/0 I'N PLUVMAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $169, 250, 224 Completed to Date: $62, 591, 028  work ThisMonth: $3, 767, 144
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02- SHA-44-49.3/0

02- SHA- 89-29.4/43. 3
02- SHA- 299-50. 7/51.9

Statement of Ongoing Contracts - Index

Contract

02- 3C2004
02-1C8804
02- 2C5504
02- 258504
02- 381604
02- 1C2304
02- 3C4204
02- 3603U4
02-2C7204
02- 374604
02-2C3704
02- 387304
02- 0C6804
02- 3C1414
02- 1C9904
02-2C0004
02- 397504
02- 383004
02- 1C6404
02- 1C6004
02- 310404
02-3705U4

Page

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



District
Federal Aid

Cnty Rt Pm

Statement of Ongoing Contracts - Index

02- SHA- 299-60. 0/ 67. 7

02- SHA- 299-68. 2/ 0
02- SHA-5713-/0
02- SHA-5716-/0
02- SHA-5734-/0

02- SI S-96-20.0/20.1
02- SI S-96-65. 2/ 65.6
02-SI S-161-18.7/19.3

02- TEH-5-22. 1/ 27
02- TEH-5-24.4/24.9

02- TEH- 36-11. 4/ 11. 8

02- TEH 36-98.9/0
02- TEH99-7.9/8.9
02-TRI - 3-43.9/53.7
02- TRI - 36- 23. 1/ 32

02-VAR--/0

02

Statement of Ongoing Contracts - Federal Aid

Category

Contract

02- 1C9404
02-1C6104
02- 351504
02- 3508U4
02-3621U4
02- 340204
02- 347104
02- 311204
02- 3C4304
02- 3C2604
02- 0C4104
02- 364204
02- 251474
02- 378004
02-1C9204
02- 388504

Page
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Bid + CCO

Work Comp



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

02

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary

Work Completed ThisPeriod

Work completed this Period:

Bid + CCO
$19, 095, 307
$44, 460, 021
$57, 535, 874
$48, 159, 022

$169, 250, 224

Work Comp
$3, 239, 087
$31, 445, 797
$4, 998, 183
$22, 907, 961
$62, 591, 028
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